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Accomack/Northampton 6/28/1999 3/7/2002 NCAS 9/25/2001 wk of 3/24/03 TDOA
Phase I live 03/07/02; Phase II live 
wk of 3/24/03

Alexandria 4/14/1999 3/27/2002 NCAS 7/12/2001 3/26/03 TDOA
Phase I live 03/27/02; Phase II live 
3/26/03 

Arlington 4/14/1999 4/15/2002 NCAS 7/12/2001 8/4/03 TDOA
Phase I live 04/15/02, Phase II live 
8/4/03

Caroline 6/28/2002 8/12/2003 NCAS 2/17/2004
Phase I live 08/12/03. New Phase 2 
Request.

Clarke 4/14/1999 2/14/2002 NCAS 2/10/2003 7/22/03 TDOA
Phase I live 02/14/02; Phase II live 
7/22/03

Culpeper 11/22/1999 2/14/2002 NCAS 2/12/2004 TDOA
Phase I live 02/14/02. New Phase 2 
Request.

Fairfax 4/14/1999 11/14/2001 NCAS 7/12/2001 8/13/03 TDOA
Phase I live 11/14/01, Phase II live 
8/13/03

Fauquier 11/22/1999 2/14/2002 NCAS 6/2/2003 11/19/03 TDOA
Phase I live 02/14/02. Phase 2 live  
11/19/03

Frederick 11/22/1999 3/14/2002 NCAS TDOA Phase I live 03/14/02

Fredericksburg 3/29/2002 10/15/2002 NCAS 2/19/2004 TDOA
Phase I live 10/15/02. New Phase 2 
request.

King and Queen 2/11/2004 NCAS TDOA New Phase 1 request

King George 12/1/00, 3/12/0 8/6/2003 NCAS 2/17/2004 TDOA
Phase I live 8/6/03. New Phase 2 
request.

Lancaster 11/5/2001 8/5/2003 NCAS TDOA Phase I live 8/5/03

Loudon 4/14/1999 2/21/2002 NCAS 7/12/2001 7/15/03 TDOA
Phase I live 02/21/02; Phase II live 
7/15/03

Louisa 11/22/1999 10/1/2002 NCAS 6/17/03 12/15/03 TDOA
Phase I live 10/1/02. Phase 2 live 
12/15/03.

Madison 8/11/2003 2/11/2004 NCAS TDOA
PSAP issued due date extension to 
7/31/04.

Middlesex 9/18/2002 11/18/2003 NCAS 2/22/2004 TDOA
Phase 1 live 11/18/03. New Phase 2 
request.
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Orange 11/22/1999 2/14/2002 NCAS 2/18/2003 8/8/03 TDOA
Phase I live 02/14/02; Phase II live 
8/8/03

Page 2/6/2002 3/30/2004 NCAS 6/15/2004 TDOA
Phase I live 03/30/04. New Phase 2 
request.

Prince William 4/14/1999 1/9/2002 NCAS 7/12/2001 6/16/03 TDOA
Phase I live 01/09/02; Phase II Live 
6/16/03

Richmond TDOA County has not requested Phase I
Rappahannock 9/8/2003 3/30/2004 NCAS TDOA Phase I live 03/30/04

Shenandoah 2/1/2004 NCAS 5/24/2004 TDOA

Scheduled for connectivity testing. 
PSAP issued Phase 2 request- 
5/24/04.

Spotsylvania 11/22/1999 7/2/2002 NCAS 5/24/2004 TDOA
Phase I live 7/2/02. New Phase 2 
request

Stafford 7/26/2001 8/14/2002 NCAS 4/1/2002 7/22/03 TDOA
Phase I Live 8/14/02; Phase II Live 
7/22/03

Warren 11/19/2001 3/30/2004 NCAS 4/16/2004 TDOA
Phase I live 03/30/04. New Phase 2 
request.

Westmoreland 12/27/2000 10/15/2002 NCAS 3/6/2003 8/12/03 TDOA
Phase I live 10/15/02. Phase 2 live 
8/12/03

Winchester 11/22/1999 3/14/2002 NCAS 6/22/2001 7/22/03 TDOA
Phase I live 03/14/02; Phase II live 
7/22/03
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Bristol City 8/27/2001 NCAS 2/1/2003 TDOA
Phase I live 8/27/01; Ph II trunks 
delayed

Scott TDOA County has not requested Phase I
Smyth 4/18/2002 12/3/2003 5/11/2004 TDOA Phase I live 12/3/2003

Washington 5/28/1997 4/10/2002 NCAS 3/29/2003 TDOA
Phase I live 04/10/02; Ph II trunks 
delayed
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